Wed 22 May 2002 Tri-Service Automated Cost Engineering System (TRACES) TIME 14:22:28
Eff. Date 03/30/01 PROJECT SOR0O75: GIWW Lock Feasibility Study - Bayou Sorrell Lock

DETAILED ESTIMATE DETAIL PAGE 12
05. LOCKS (75' x 1200')

“~vare and Diversion of Water QUANTY UOM CREW ID OUTPUT  LABOR EQUIPMNT MATERIAL MISC TOTAL COST UNIT

Care and Diversion of Water

Fert, Seed & Mulch 0.00 0.00 0.00 1200.00 1200.00
3.00 ACR 0.00 0 o 0 3,600 3,600 1200.00
Seeding, Fertilizing, and Mulch 3.00 ACR 0] 0 0 3,600 3,600 1200.00

LABOR ID: BYUSOR EQUIP ID: NAT95A Currency in DOLLARS CREW ID: BYUSOR UPB ID: NAT95A



Wed 22 May 2002 Tri-Service Automated Cost Engineering System (TRACES) TIME 14:22:28
Eff. Date 03/30/01 PROJECT SOR075: GIWW Lock Feasibility Study - Bayou Sorrell Lock

DETAILED ESTIMATE DETAIL PAGE 13
05. LOCKS (75*' x 1200')

‘\wtéfe and Diversion of Water QUANTY UOM CREW ID OUTPUT LABOR EQUIPMNT MATERIAL MISC TOTAL COST UNIT
Semicompacted fill ) 0.73 1.60 0.00 0.00 2.33

53900 CY ZAJCLAYEMB 140.00 39,6347 86,116 0 0 125,463 2.33
safety & misc 0.00 0.00 0.00 3897.00 3897.00

1.00 is 0.00 0 0 0 3,897 3,897 3897.00

Backfill - Semicompacted 53900 CY 39,347 86,116 0 3,897 129,360 2.40

LABOR ID: BYUSOR EQUIP ID: NAT95A Currency in DOLLARS CREW ID: BYUSOR UPB ID: NAT95A



Wed 22 May 2002
Eff. Date 03/30/01
DETAILED ESTIMATE

Tri-Service Automated Cost Engineering System (TRACES)

PROJECT SORO75: GIWW Lock Feasibility Study - Bayou Sorrell Lock

05. LOCKS (75" x 1200!')

TIME 14:22:28

DETAIL PAGE 14

QUANTY UOM CREW ID OUTPUT  LABOR EQUIPMNT MATERIAL MISC

TOTAL COST UNIT

dewatering

Dewatering System

0.00 0.00 0.00 3304348
1.00 LS 0.00 0 0 0 3,304,348
0 0 0 3,304,348

LABOR ID: BYUSOR EQUIP ID: NAT95A Currency in DOLLARS CREW ID: BYUSOR

3304347.83
3,304,348 3304348

3,304,348

UPB ID: NAT95A



Wed 22 May 2002 Tri-Service Automated Cost Engineering System (TRACES)
Eff. Date 03/30/01 PROJECT SOR075: GIWW Lock Feasibility Study - Bayou Sorrell Lock

DETAILED ESTIMATE
05. LOCKS (75 x 1200')

TINE 14:22:28

DETAIL PAGE 15

“Care and Diversion of Water QUANTY UOM CREW ID OUTPUT  LABOR EQUIPMNT MATERIAL

MISC TOTAL COST UNIT
safety & misc 0.00 0.00 0.00 1304.20 1304.20
1.00 LS 0.00 i} 0 0 1,304 1,304 1304.20
Excavate and Haul Material 0.39 1.19 0.00 0.00 1.58
53900 CY ZAJJPEXCHL 170.00 20,865 64,071 0 0 84,936 1.58
Cofferdam Removal 53900 CY 20,865 64,071 0 1,304 86,240 1.60
Site Work (Cofferdam) 60,212 150,187 0 3,313,149 3,523,548
Care and Diversion of Water 60,212 150,187 0 3,313,149 3,523,548

LABOR ID: BYUSOR EQUIP ID: NAT95A Currency in DOLLARS CREW 1D: BYUSOR

UPB 1D: NAT95A



